GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) - Orders issued in G.O.Rt.No.451, dated 06.04.2010, Panchayati Raj & Rural Development (PROGS.III) Department - Amendment to G.O - Issued.

==========

REVENUE (DISASTER MANAGEMENT.NCRMP) DEPARTMENT

G.O.RT.No. 123 **Dated: 20.08.2015.**

Read the following:-

1. G.O.Rt.No.451, dated 06.04.2010, Panchayati Raj & Rural Development (PROGS.III) Department.
2. Govt. Memo. No. 0054/DM.V.SPIU/DEE.II/2013, dated 18.02.2014 of Revenue (DM.V.SPIU) Department.
3. Project Steering Committee, NDMA, New-Delhi, Letter No. 1-1/2012-NCRMP/ 103, dt. 20/05/2015.
4. Letter No. AEE2/DEE1/NCRMP/MPCS/Parawada/VSP/2015, dated 31.07.2015 of Chief Engineer, PR, NCRMP, Hyderabad.

--:000:--

O R D E R:-

Orders have been issued in the reference 1st cited, according Administrative Sanction for Multipurpose Cyclone Shelters (MPCS) Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) to be executed by Panchayati Raj Department in the Coastal Districts of Andhra Pradesh.

2. The work MPCS at Thikkavanipalem was stopped due to site problem and finally dropped from the Project vide ref 2nd read above. As per the Proceedings of the Project Steering Committee vide reference 3rd read above, the work is proposed to take up at an alternative site in the same Village (Thikkavanipalem).

3. Chief Engineer, PR, NCRMP in the letter 4th read above has submitted Revised Administrative Proposal for the work MPCS at Thikkavanipalem at an alternative site in the same Village duly stating that the estimate cost of the work is increased mainly due to incorporating revised Designs/Drawings suggested by World Bank, revised rates as per SSR: 2014-15, Provision for price adjustment and difference in cost of cement and Electrical connection charges etc.

District	Package No.	Name of the work	Original Administrative sanction		Revised Administrative sanction	
			No. of works	Estimate Cost (Rs. in Lakhs)	No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6	7
Visakhapatnam	Package No. NCRMP/B-W/AP/MPCS/PRED/03/ Parawada/001	Construction of Cyclone Shelter at Tikkavanipalem	1	104.86	1	245.00

3. In continuation to the orders issued in reference 1st read above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction for the above package/work as below:-

District	Package No.	Name of the work	Original Administrative sanction		Revised Administrative sanction	
			No. of works	Estimate Cost (Rs. in Lakhs)	No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6	7
Visakhapatnam	Package No. NCRMP/B-W/AP/MPCS/PRED/03/ Parawada/001	Construction of Cyclone Shelter at Tikkavanipalem	1	104.86	1	245.00

(Contd...2)

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-
Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat,Hyderabad.
P.S. to Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Secretary Finance Department, AP Secretariat, Hyderabad.
P.S. to Principal Secretary to Government, Revenue (DM) Department, A.P. Secretariat, Hyderabad.
P.S. to Director (DM) & Ex. Officio Deputy Secretary to Government, & Project Director, NCRMP, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Visakhapatnam.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER